

Action	Detail	Cost/ Budget	Responsibility	Expected Completion	Status Comments
Community event in the park	ensure grass cutting completed sufficiently beforehand to not be long and wet and limited arisings	Revenue	IDVerde	TBA Cllr Dwight/ Neighbourhood Watch	To be repeated in 2019. Scaled down event
Walk/cycle pathway at the North of the park	Overhanging growth along the walk/cycle path to be faced.	Revenue	IDVerde	This spring	IdVerde to maintain to standards at all times
Tamarisk tree at The Close entrance	Residents concerned about the appearance of a Tamarisk tree, lack of grass growth below it and damage to drains by its roots	N/A	IDVerde	ongoing with next year review	We will maintain to assure appropriate pruning is done to improve the appearance of the tree and ground below the tree and its surrounds. We will consider what can be planted to replace the Tamarisk and improve the area.
New Picnic Table in the Play Area -	Estimated cost - £1050 bid for public realm	Bid for public realm		When funding becomes available	Bin relocation next to table
Edging pathway	North pathway overgrown, trim back to edge of tarmac	Revenue	IDVerde		Works ordered for this spring

Action	Detail	Cost/ Budget	Responsibility	Expected Completion	Status Comments
Walk/cycle pathway at the North of the park	Review to extend fence.	N/A	FOSCP/LBS	Not immediate requirement for fencing	Not immediate requirement
New welcome signs at The Close entrance and the Elm Road West	To improve the overall look and information at both entrances	Bid for public realm	Technical Team	When funding becomes available	ongoing
Bowls Club	Awaiting Structural Report for Bowling Club	N/A	N/A	TBA	ongoing

Action	Detail	Cost/ Budget	Responsibility	Expected Completion	Status Comments
Seek suitable tenant for the new pavilion	<p>Seek a suitable sports club to lease the building and use the park for sport</p> <p>New Pavilion lease to be marketed following successful completion of Bowls Pavilion Works.</p> <p>Marketing to commence</p>	N/a	Valuations and Estates/ Parks Management	Ongoing assessment of works to bowls club but new sports pavillion not suitable	LBS to liaise with ID Verde. Outcome to be known by the end of the year.
Wetland meadow and seasonal pond.	<p>Review condition of existing pathways. Suggested to keep shorter than the rest</p> <p>The Assessment of floral species establishment and soil fertility undertaken identified a req. for area to be stripped and seeded</p>	<p>Postcode Lottery Funding</p> <p>Local Committee/ Sutton Nature Conservation Volunteers</p>	Biodiversity Team		After care ongoing works

Action	Detail	Cost/ Budget	Responsibility	Expected Completion	Status Comments
Wetland meadow and seasonal pond.Phase II	Biodiversity improvements at SCP paddock.	Postcode Lottery Funding	Biodiversity Team		After care ongoing works. To be clarified
Remove base of former drinking fountain	This feature is now redundant	Revenue	Technical Team	When funds allow	To be reassessed by the end of the year, depending on budget
Removal of slab by former pavilion	Located in grass close to where pavilion was formerly located.	Revenue	Technical Team	When funds allow	To be reassessed by the end of the year, depending on budget

Action	Detail	Cost/ Budget	Responsibility	Expected Completion	Status Comments
Fire hydrant for pavilion due relocation of pavilion	Install fire hydrant in the vicinity of the new pavilion as suggested by friends group.	Capital	Sutton and East Surrey Water	When funds allow	SESW provided quote for the works in 2014. £16,362+VAT to install hydrant adjacent to pavilion. £13,901 + VAT to install it by far corner of car park.
Interpretation panel - Paddock area	Replace	Revenue	Biodiversity Team	TBA	ongoing

Action	Detail	Cost/ Budget	Responsibility	Expected Completion	Status Comments
New bulb planting at main entrance	To improve appearance	Revenue	FOSCP	Autumn 2019	
Add an access on fencing to avoid vandalism	Holes in chain link	Revenue	Technical Team	Waiting for a quote	Completed
Temporary fencing adjacent to burnt out house	Review presence of fencing at this location. Temporary fencing to be retained for time being.	Revenue	Parks management	Review annually	Currently unable to take any further action. To be reviewed by Building Control